U. S. DEPARTMENT OF ENERGY
ROCKY FLATS PLANT
ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT
EXECUTIVE SUMMARY
WEEK ENDING JULY 16, 1993

Operable Unit 2 Surface Water Field Treatability Report Delivered on Schedule
The July 13, 1993 delivery of the Operable Unit 2 Surface Water Field Treatability Report to the
Environmental Protection Agency and the Colorado Department of Health was met.

The document specifies the following project objectives:

1) Determination of the applicability of the treatment technology

2) Quantification of major operating parameters

3) Evaluation of performance relative to meeting chemical-specific ARARs
4) Re-evaluation of capital and operating costs

This report was originally due on May 18, 1993, and was given an extension by the regulators due to report
format and scope changes desired by the regulators and the Rocky Flats Office.

Wri iv -5
On July 14, 1993, EM-5 requested a writeup regarding the Operable Unit 2 missed Interagency Agreement
milestone for submittal of the Draft Phase Il RFI/ RI Report. The writeup is to be incorporated with data
on missed milestones from other sites in response to a request from the GAQ. The writeup was faxed to
EM-5 from Rocky Flats on July 15, 1993.

ER Qverview
An overview of the Rocky Flats Environmental Restoration Program was completed and published this
week. Copies were distributed to various organizations for their use.
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July 27,1993 Environmental Surveillance Exchange of Information Meeting, 1:30 p.m., Broomfield

City Council Chamber, No.6 Garden Office Center, Broomfield

IAG MILESTONES THROUGH FISCAL YEAR 1994

QU#  Milestone Description Date Due to EPA/CDH  Status

2 Submit Draft Phase 11 RFI/RI Report 12 Mar 93 Delinquent

2 Submit Draft Treatability Test Report 18 May 93 extended to 13 Jul
93/Complete

4 Submit Draft Phase I RF1/RI Report 21 May 93 extended to 14 Sep 93

2 Submit Site 2 Draft Test Plan 24 Jun 93 complete

2 Submit Final Treatability Test Report 13 Jul 93 extended to 8 Sep 93

3 Submit Draft Phase I RFI/RI Report 16 Jul 93 extension request
submitted

6 Submit Draft Phase I RFI/RI Report 4 Aug93 *

2 Submit Final Phase II RF1/RI Report 9 Aug 93 *

7 Submit Draft Phase I RFI/RI Report 12 Oct 93 *
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*Behind original IAG schedule; extension required.

Submit Final Phase 1 RFI/RI Report
Submit Draft CMS/FS Report

Submit Final Phase III RF1/RI Report
Submit Draft Phase I RFI/RI Report
Submit Final Phase I RFI/RI Report

Submit Draft Proposed Plan

Submit Final Proposed Plan

Submit Final Phase I RFI/RI Report
Submit Draft CMS/FS Report

Submit Draft Phase I RFI/RI Report
Submit Final Phase I RFI/RI Report
Submit Draft Phase I RFI/RI Report
Submit Draft Phase I Proposed IM/IRA
Decision Document

Submit Draft Phase I RFI/RI Report
Submit Draft Phase II Work Plan
Submit Final Phase 1 RFI/RI Report
Submit Draft Responsiveness Summary
Submit Final CMS/FS Report

Submit Draft Proposed Plan

Submit Final Phase I RFI/RI Report
Submit Draft Phase I RFI/RI Report
Submit Final CMS/FS Report

Submit Final Responsiveness Summary
Submit Draft CAD/ROD

Submit Draft Phase I RFI/RI Report
Submit Final Proposed Plan

Submit Draft Phase I RFI/RI Report
Submit Final Phase I RFI/RI Report
Submit Draft Phase I Proposed IM/IRA
Decision Document

Submit Draft Phase II RFI/RI Work Plan
Submit Final Phase ] RFI/RI Report
Submit Final Phase II RFI/RI Work Plan
Submit Draft Phase I RFI/RI Report
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